

Focusing EM Resources on Cleanup

- *Corporate Projects initiated by Assistant Secretary Jessie Roberson in FY02-03*
 - Implementing Change in the EM Program
 - Reduce life-cycle cost
 - Shorten schedule
 - Reduce risk
 - Structured Project Management Approach
 - Innovative Solutions
 - Multiple Solutions
 - Technical
 - Project Management Systems
 - Business Systems



Focusing EM Resources on Cleanup

Corporate Projects Themes

1. Performance Based Contracts
2. Managing Waste (Low-level & Transuranic waste)
3. Managing Spent Nuclear Fuel
4. Managing High Level Waste
5. Strategy for Accelerated Site Closure
6. Safeguards and Security
7. Long-term Stewardship
8. Using Breakthrough Business Processes
9. Implementing the National Environmental Policy Act to enable better decisions
10. Accelerated Cleanup of Small Sites
11. Packaging and Transportation
12. Focusing EM Resources on Cleanup



Focusing EM Resources on Cleanup

- *Goals of this Project*

- Eliminate or transfer work not related to cleanup
 - Identify EM resources being spent on non-mission related or non-mission critical activities
- Evaluate Federal Systems
 - Identify contract mechanisms that do not challenge the contractor
 - Assess the level of independence between Federal and contractor staff using contractor generated project management information
 - Check for systems to manage and track Government Furnished Systems and Items
 - Identify system for prioritizing between sites



Focusing EM Resources on Cleanup

- *Status as of FY07*
 - Evaluation of work related to cleanup
 - System in place to annually evaluate program support funding at the field and headquarters level
 - EM work is managed as projects - must support mission need, independently validated, tracked using a project management system
 - Federal Systems
 - Improved use of incentive contracting approaches
 - Implemented a Project Manager Certification program to improve Federal management of projects
 - Developed a system for tracking Government Furnished Systems and Items
 - Creating a scheduling system for understating relationship between sites baselines

