



TYPICAL PROJECT RISKS

Common general project risk situations encountered:

- The project sponsor (and the project manager) do not recognize that every project is an exercise in risk.
- When the project is in its earliest phase, project risk and opportunity are highest (but the amount at stake is lowest).
- The project scope, objectives and deliverable are not clearly defined or understood.
- Some or all technical data is lacking.
- The technical process (and design) are not mature.
- Standards for performance are unrealistic (the best there is for everything) or are absent.
- Cost, schedules, and performance are not expressed ranges.
- The future timing of activities and events are vague.
- Design lacks production engineering input.
- Prototype of a key element is missing.
- There is a higher than usual R&D component.
- Some or all environmental permits are outstanding.
- Other similar projects have been delayed or canceled.
- Some key subsystems and/or materials are sole source.
- No appropriate contingency plans have been developed.
- The project team relies entirely on the contingency allowance.

External Unpredictable (and uncontrollable)

- a. Regulatory, i.e., unanticipated government intervention in:
 - supply of raw materials
 - environmental issues
 - design standards
 - production standards
 - site location
 - product or service sales or export
 - pricing
 - special requirements
- b. Natural Hazards, i.e., as a result of natural elements:
 - location
 - storm
 - flood
 - earthquake
- c. Postulated Events, i.e., as a result of deliberate intent:
 - vandalism
 - sabotage
- d. Indirect Effects, i.e., occurring as a result of the project:
 - environmental
 - social
- e. Completion, i.e., failure to complete the project on account of one of the following:
 - failure of the supporting infrastructure as a result of others
 - failure of design, execution or supply contracts due to bankruptcy or receivership, etc.
 - failure to provide financial support to the end of the project
 - inappropriate project concept or configuration
 - political unrest



- lack of final acceptance

Source: *Project and Program Risk Management*, Project Management Institute, 1992.



External Predictable (but uncontrollable)

Changes in the following are predictable, but the extent and direction is uncertain.

- a. Market Risks
 - availability of raw materials
 - cost of raw materials
 - demand, including consumer/user rejection
 - economics
 - competition
 - end value in the market
 - willingness of buyers to honor purchases agreements
- b. Operational, i.e., after project completion
 - maintenance needs
 - fitness for purpose
 - safety
- c. Environmental Impacts
- d. Social Impacts
- e. Current Changes
- f. Inflation
- g. Taxation

Internal, Non-Technical (but generally controllable)

- a. Management, i.e., difficulties due to:
 - insincerity/lack of integrity
 - incapacity
 - inadequacies
 - loss of control
 - incompatibility of goals
 - senior staff changes
 - inappropriate or lack of organizational structure
 - lack of appropriate policies and procedures
 - inadequate planning
 - unrealistic goals
 - lack of coordination
 - inadequate project management
- b. Schedule, i.e., delays and time overrun due to:
 - delays due to management difficulties above
 - regulatory approvals
 - labor shortages
 - labor productivity
 - labor stoppages
 - material shortages
 - late deliveries
 - unforeseen site conditions
 - sponsor/user scope changes
 - accident or sabotage
 - start-up, turn-over or launch difficulties
 - lack of access



Source: *Project and Program Risk Management*, Project Management Institute, 1992.

- c. Cost, i.e., overruns due to:
 - any of the schedule delays listed above
 - inappropriate procurement strategy
 - pay negotiations
 - management and/or workforce inexperience
 - lack of understanding how parts fit together
 - contractor claims
 - under-estimating
 - any of the external factors listed previously
- d. Cash Flow
 - squeezing
 - interruption
 - insolvency
- e. Loss of Potential, i.e., removal of:
 - benefit
 - profit

Technical (and generally controllable)

- a. Changes in Technology
 - rendering parts of the project obsolete
 - parts discontinued
 - introduction by competitors, rendering the project obsolete, uncompetitive, or unacceptable
 - complexity introduced as a result of new technology
- b. Performance
 - quality
 - rate of production
 - reliability
- c. Risks Specific to Project's Technology
 - inadequate data
 - designer/detailer inexperience
 - design inadequacies
 - detail, precision, and suitability of the specification
 - likelihood of changes during the course of the project
 - design vs. execution methods
- d. Sheer size or complexity of project

Legal (generally controllable)

Difficulties arising from any of the following:

- a. Licenses
- b. Patent Rights
- c. Contractual, i.e., difficulties due to:
 - misinterpretation
 - misunderstanding
 - inappropriate contracting strategy/contract type
 - failure



Appendix F

- d. Outsider Suit
- e. Insider Suit
- f. Force Majeure

Source: *Project and Program Risk Management*, Project Management Institute, 1992.