Exhibit 3-2 Rocky Flats Field Office (Continued)
Cleanup Project Summary: Duration and Costs (All costs in thousands of 1998 dollars)

Site Closure Project Activities	1997 - 2006	2007 - 2070	Total
Building 371 Cluster Closure Project	274,377	21,535	295,912
Building 707/750 Cluster Closure Project	209,292	8,880	218,172
Building 881 Cluster Closure Project	57,729	20,020	77,749
Industrial Zone Closure Project	232,453	56,848	289,301
Rocky Flats Field Office - DOE Management	214,349	304,300	518,649
Miscellaneous Production Zone Cluster Closure Project	99,448	21,237	120,686
Safeguards and Security Project	345,109	28,347	373,457
Buffer Zone Closure Project	171,644	46,767	218,411
Utilities & Infrastructure Project	550,263	75,298	625,561
Waste Management Project	844,250	161,190	1,005,440
Remediation Waste & Contingent Storage Project	5,189	3,691	8,880
Closure Caps Project	0	61,921	61,921
K-H Project Management	1,109,129	122,351	1,231,480
Analytical Services Project	59,457	14,644	74,101
Special Nuclear Materials Consolidation Project	49,597	0	49,597
Total	**5,346,459**	**961,320**	**6,307,779**



[a] **The Rocky Flats Field Office is in the process of revising the 2010 baseline to reflect the commitment to the 2006 goal.**