Exhibit 3-9 Richland Operations Office (Continued)
Cleanup Project Summary: Duration and Costs (All costs in thousands of 1998 dollars)

Site Closure Project Activities	1997 - 2006	2007 - 2070	Total	Planned Completion Date
Hanford Surplus Facility Program 300 Area Revitalization Project	98,929	9,058	107,987	
100 Area Remedial Action	347,409	182,289	529,698	
Process Waste Privatization Phase I	2,940,124	1,785,788	4,725,911	
300 Area Remedial Action	17,565	136,528	154,093	
PFP Deactivation	68,341	83,521	151,862	
Waste Encapsulation and Storage Facility Sub-project	112,019	97,883	209,903	
200 Area Remedial Action	218,998	1,614,334	1,833,332	Planned Completion Date is 2026
PFP Vault Management	552,180	661,279	1,213,459	Planned Completion Date is 2028
Process Waste Support	127,410	660,356	787,766	Planned Completion Date is 2028
Decontamination and Decommissioning	144,697	1,596,107	1,740,803	Planned Completion Date is 2030
Process Waste Privatization Phase II	300,458	10,358,316	10,658,775	Planned Completion Date is 2031
Liquid Effluents Project	348,883	585,893	934,776	Planned Completion Date is 2032
Solid Waste Treatment	504,982	977,616	1,482,598	Planned Completion Date is 2035
Process Waste Privatization Infrastructure	272,700	1,486,773	1,759,473	Planned Completion Date is 2036
Transition Project Management	110,957	108,493	219,450	Planned Completion Date is 2037
Accelerated Deactivation	35,227	243,488	278,714	Planned Completion Date is 2037
Post Closure Surveillance & Maintenance	3,206	55,778	58,984	Planned Completion Date is 2043